JM Fiske Environmental

Bruce Freeman Rail Trail
Phase 2
Acton & Concord, MA
Acton DEP File# 85-1259 Concord DEP File# 137-1474
Chapter 91 Waterways Application# W18-5419 License# 15028
Week 6

This report entails the sixth week of work at the Bruce Freeman Rail Trail Phase
2 in Acton and Concord, MA for August 03, 2020 through August 07, 2020. There
was no significant work in resource areas during week 6- track was pulled mainly
outside of resource areas or within buffer zones (erosion controls installed in
these areas). During week 6 track continued to be removed in Acton and
Concord. The bridge over the Nashoba Brook in Concord was removed on Monday
August 03, 2020 with a crane and taken off site. The removal was without
incident. SWPPP inspections continue on a weekly basis and for storm events
over 0.25” of rain in 4 hours.

August 03, 2020
Weather: KMAWESTAS High of 88.3, mostly sunny.

Construction Observations:

» Removal of the train bridge over the Nashoba Brook in Concord.
* Removal of track in Concord and Acton.

Resource Areas:

» Removal of the train bridge over the Nashoba Brook in Concord.

Action Items

» Need to seed areas between the silt fence sections installed by MIG and the
erosion controls installed by MON. These areas can be stabilized with an
upland seed mix and at least four inches of straw/hay over the top.

» Need to repair the silt fence installed by MIG at the stream in Acton.

* Need to patch holes in the filter tube. Some holes are from construction
activities while others appear to be from animal damage.
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Sincerely,

oo

Julia Fiske
413-625-6375
jmfiskeenvironmental@yahoo.com
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August 03, 2020
Looking west toward the bridge
over the Nashoba Brook in
Concord. Photo looking due
northwest.
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August 03, 2020
Area dug out in preparation of
bridge removal and bridge
piling installation on the east
side of the Nashoba Brook in
Concord. Photo looking due
northwest.
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B Removal of the bridge over the
Nashoba Brook in Concord.
Crane set up on the west side of
the brook. Photo looking due
northwest.
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August 03, 2020
Rail road track removal in
Acton. Looking from the
stream in Acton toward route 2.

w

© 140°SE (T) @ 42°28"13"N,

- Ruth Freeman rail tr;
03 Aug 2020, 09:02:4



